GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

R&B Dept. - Revised Administrative sanction for the work of "Reconstruction of Minor Bridge at Km.23/4-6 of Chilakapalem - Ramabhadrapuram - Rayagada road in Srikakulam District" - Core net Plan Scheme- Accorded - Orders - Issued.

TRANSPORT, ROADS & BUILDINGS (R.IV) DEPARTMENT

G.O.RT.No.137 Dated:03.06.2022.

Read the following:

1. G.O.Rt.No.1018, T, R & B (R.IV) Dept., Dt:23.10.2013.
2. From the CE (R&B) CRN & MD, APRDC, A.P., Lr No:1018/APRDC/SKLM/CNP/PD/EE(PPP)/DEE-1/AEE-8/2016, Dt: 28.09.2016.
3. From CE (R&B) SH& MD, APRDC, AP., Vijayawada, Lr No.1018/APRDC/SKLM/CNP/PD/EE(PPP)/DEE-1/AEE-8/2020, dt:18.10.2020.

&&&&

ORDER:

In the G.O.1st read above orders have been issued according administrative Sanction for an amount of Rs. 84.00 lakhs for the work of Reconstruction of Minor Bridges at Km.23/4-6 of Chilakapalem - Ramabhadrapuram - Rayagada road in Srikakulam District under Core Net Plan scheme, for the year 2013-2014.

2. The Chief Engineer (R&B) SH& MD, APRDC, AP., Vijayawada in his letter 2nd read above, has stated that the Reconstruction of Minor Bridge at Km.23/4-6 of Chilakapalem - Ramabhadrapuram - Rayagada road in Srikakulam Dist., was administratively sanctioned for Rs.84.00 lakhs under Corenet Plan. Based on the finalized designs and drawings, the estimated cost with 2015-16 S.S.R. is finalized to Rs.125.00 lakhs as against the Administrative sanction of Rs.84.00 lakhs. The Chief Engineer (R&B) SH& MD, APRDC, AP., Vijayawada has requested to accord Revised Administrative Sanction for an amount of Rs. 125.00 lakhs, against the original Administrative Sanction for an amount of Rs. 84.00 lakhs issued in the G.O. 1st read above.

3. After careful examination of the matter, the Government hereby accord revised administrative sanction for an amount of Rs.125.00 lakhs (Rupees One Hundred Twenty Five Lakhs only) as against the Original Administrative Sanction for an amount of Rs.84.00 lakhs issued in the G.O. 1st read above for the work "Reconstruction of Minor Bridges at Km.23/4-6 of Chilakapalem - Ramabhadrapuram - Rayagada road in Srikakulam District".

4. The amount sanctioned in Para (3) above, shall be met from the Head of account -5054-Capital Outlay, 04-District and other roads, MH 800- Other Expenditure, GH 11-Normal State Plan, SH (33)-Core Net Roads (Works), 530-Major Works, 531-Other Expenditure.

5. The Chief Engineer (R&B) SH& MD, APRDC, AP., Vijayawada, shall take further action in the matter accordingly.

P.T.O.

6. This orders issues with the concurrence of Finance Department vide their Uo.No.FIN01-17023/03/2017-21FMU-TR-B 157302 (153567) Dt.07.04.2021.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M T Krishana Babu
Principal Secretary to Government

To
The Chief Engineer (R&B) SH &MD, APRDC, AP, Vijayawada.

Copy to:
The Finance (FMU TR&B) Department, A.P.
The Director of Treasuries & Accounts, A.P., Vijayawada.
The Director of Works & Accounts, A.P., Vijayawada.
The Pay and Accounts Officer, Vijayawada.
The P.S. to Hon'ble M(R&B).
The P.S. to Prl. Secretary, TR&B Dept.
Sf/Sc.(153567)

//FORWARDED BY ORDER//

SECTION OFFICER